COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2020

ESTI MATE SUMVARY 09: 12: 15
CONTI D C22391 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22391-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TIVE ALLOW 80 WORK DAYS
|-76 OVER CLEAR CREEK REHAB PERCENT TI ME: 0.00 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. FBR0761- 232
|-76 OVER CLEAR CREEK REHAB
NAME OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 06/ 17/ 2020 DATE TI ME STARTED 06/ 15/ 2020
4 | NVERNESS COURT E, SUI TE 250 DATE LET 12/ 19/ 2019 DATE WORK BEGAN 06/ 15/ 2020
DATE AWARDED 01/03/2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/23/2020 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/ 15/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,101, 325. 50 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI: $  1,785,325.50 NON- PARTI Cl PATI NG 56, 052. 50 56, 052. 50
PERCENT COMPLETE: 2.67% TOTAL EARNI NGS 56, 052. 50 56, 052. 50
FUNDS AVAI LABLE: $ 2,045,273.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 56, 052. 50 56, 052. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1,681.58 -1, 681.58
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 54, 370. 92 54, 370. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 54, 370. 92 54, 370. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 54, 370. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04002

0010

202- 04010

0015

203- 01597

0020

203- 02330

0025

208- 00002

0030

208- 00046

0035

208- 00056

0040

208- 00075

0045

208- 00103

0050

208- 00105

0055 208-00207

C22391
22391-BI D
FBRO761- 232
| TEM
DESCRI PTI ON

Clean Cul vert

Clean Inlet

Pot hol i ng

Laborer

Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedinment (Equipnent)

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
9, 000. 00000
2.000
EACH
1, 060. 00000
8. 000
HOUR
230. 00000
20. 000
HOUR
40. 00000
225. 000
LF
8. 50000
1. 000
EACH
1, 500. 00000
2. 000
EACH
540. 00000
1. 000
EACH
1, 400. 00000
20. 000
HOUR
44.00000
20. 000
HOUR
102. 00000
56. 000
DAY

175. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:12: 15

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0060 212-00006

0065 212-00032

0070 213-00002

0075 213-00061

0080 214-00225

0085 217-00020

0090 240- 00000

0095 240-00010

0100 250-00100

0105 250-00110

0110 420-00113

C22391
22391-BID
FBRO761- 232
| TEM
DESCRI PTI ON

Seedi ng (Native)

Soi | Condi ti oning

Ml ching (Weed Free Hay)

Mil ch Tackifier

Deci duous Tree (2.5 Inch Caliper)

Her bi ci de Treat nent

W dlife Biologist

Renoval of Nests

Environnental Health and Safety

Health and Safety Officer

Geotextile (Drainage) (Cass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1.200
ACRE
990. 00000
1. 200
ACRE
4, 125. 00000
1.200
ACRE
1, 085. 00000
260. 000
LB
4. 00000
1. 000
EACH
1, 275. 00000
10. 000
HOUR
90. 00000
60. 000
HOUR
115. 00000
60. 000
HOUR
155. 00000
1. 000
LS
9, 900. 00000
20. 000
HOUR
107. 00000
9. 000
sy

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
36. 000
36. 000

0. 000
58. 500
58. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,140

9, 067

.00

.00

.00

.00

.00

.00

00

50

.00

.00

.00

09:12:15

AMOUNT

4,140

9, 067

.00

.00

.00

.00

.00

.00

00

50

.00

.00

.00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22391-BI D ESTI MATE RUN 06/ 18/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0001 09: 12: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 506- 00209 Riprap (9 Inch) 5. 000 0. 000
cY 0. 000 0.00
160. 00000 0. 000 0. 00
0120 601-01000 Concrete Class B 1. 000 0. 000
cY 0. 000 0. 00
5, 190. 00000 0. 000 0.00
0125 607-11525 Fence (Plastic) 905. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0130 625-00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
182. 00000 0. 000 0.00
0135 626- 00000 Mobi |'i zati on 1. 000 0. 000
LS 0. 000 0.00
161, 775. 00000 0. 000 0. 00
0140 626-01113  Public Infornmation Management (Tier 111) 180. 000 0. 000
DAY 13. 000 845. 00
65. 00000 13. 000 845. 00
0145 630- 00000 Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
31.20000 0. 000 0. 00
0150 630-00003 Uni fornmed Traffic Control 200. 000 0. 000
HOUR 0. 000 0. 00
88. 40000 0. 000 0.00
0155 630- 00006 Uniforned Traffic Control (Vehicle) 200. 000 0. 000
HOUR 0. 000 0. 00
10. 40000 0. 000 0. 00
0160 630- 00007 Traffic Control Inspection 55. 000 0. 000
DAY 0. 000 0.00
130. 00000 0. 000 0.00
0165 630-00012 Traffic Control Managenent 25. 000 0. 000
DAY 0. 000 0.00

1, 378. 00000 0. 000 0. 00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22391-BI D ESTI MATE RUN 06/ 18/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0001 09: 12: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80335 Barricade (Type 3 MA) (Tenporary) 9. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0175 630-80341 Construction Traffic Sign (Panel Size A) 43. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0180 630-80342 Construction Traffic Sign (Panel Size B) 21.000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0185 630-80343 Construction Traffic Sign (Panel Size O 3. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0190 630-80355 Portabl e Message Sign Panel 7.000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0195 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0200 630-80360  Drum Channel i zi ng Device 212. 000 0. 000
EACH 0. 000 0. 00
52. 50000 0. 000 0. 00
0205 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 18. 000 0. 000
EACH 0. 000 0. 00
52. 50000 0. 000 0. 00
0210 630-80380 Traffic Cone 500. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0215 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
0220 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22391-BI D ESTI MATE RUN 06/ 18/ 2020
PRQIECT FBR0761- 232 ESTI MATE NO 0001 09: 12: 15
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0225 700-70014 F/ A Incentive for Early Conpletion of Night C osures 156, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 754,039.50 % 14,052.50 % 14, 052. 50
CAT NOO300 E-16-LT
0240 201-00005 Renoval of Debris 0. 500 0. 000
LS 0. 000 0. 00
34, 500. 00000 0. 000 0. 00
0245 202-00505 Renoval of Portions of Present Structure 39. 000 0. 000
SF 0. 000 0. 00
110. 00000 0. 000 0. 00
0250 203-00060 Enmbanknment Material (Conplete In Place) 25. 000 0. 000
cY 0. 000 0. 00
215. 00000 0. 000 0. 00
0255 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0260 420-00113 Geotextile (Drainage) (O ass 2) 61. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0265 506- 00209 Riprap (9 Inch) 24.000 0. 000
cY 0. 000 0. 00
160. 00000 0. 000 0. 00
0270 509-08201 Retrofit/Repair Type | 84. 000 0. 000
EACH 0. 000 0. 00

2,560. 00000 0. 000 0.00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22391-BI D ESTI MATE RUN 06/ 18/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0001 09: 12: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-16-LT

0275 509-08202 Retrofit/Repair Type Il 28. 000 0. 000
EACH 0. 000 0. 00
4,150. 00000 0. 000 0. 00
0280 509-08203 Retrofit/Repair Type |11 33. 000 0. 000
EACH 0. 000 0. 00
2, 730. 00000 0. 000 0.00
0285 509-08204 Retrofit/Repair Type IV 8. 000 0. 000
EACH 0. 000 0. 00
7, 200. 00000 0. 000 0. 00
0290 601-01025 Concrete Class B (M scel | aneous) 17. 000 0. 000
cY 0. 000 0. 00
1, 260. 00000 0. 000 0.00
0295 601-06102  Concrete (Patching) 15. 000 0. 000
CF 0. 000 0. 00
200. 00000 0. 000 0. 00
0300 601-40300 Structural Concrete Coating 727.000 0. 000
SY 0. 000 0. 00
10. 25000 0. 000 0.00
0305 601-40302  Structural Concrete Coating (Anti-Gaffiti) 6, 539. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0. 00
0310 602- 00000 Rei nforcing Steel 593. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0.00
0315 613-00200 2 Inch Electrical Conduit 525. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $  596,039.10$ 0.00% 0. 00

CAT NO0301 E-16-LU

0320 201-00005 Renoval of Debris 0. 500 0. 000
LS 0. 000 0. 00

34, 500. 00000 0. 000 0.00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22391-BI D ESTI MATE RUN 06/ 18/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0001 09: 12: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-16-LU

0325 202- 00505 Renoval of Portions of Present Structure 54.000 0. 000
SF 0. 000 0.00
110. 00000 0. 000 0.00
0330 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0. 00
0335 420-00113  Geotextile (Drainage) (Cass 2) 99. 000 0. 000
Sy 0. 000 0.00
8. 00000 0. 000 0.00
0340 506-00209 Riprap (9 Inch) 54. 000 0. 000
cY 0. 000 0.00
160. 00000 0. 000 0. 00

0345 509-08201 Retrofit/Repair Type | 137. 000 0. 000
EACH 0. 000 0. 00
2,560. 00000 0. 000 0. 00
0350 509-08202 Retrofit/Repair Type Il 26. 000 0. 000
EACH 0. 000 0. 00
4,150. 00000 0. 000 0. 00
0355 509-08203 Retrofit/Repair Type |11 26. 000 0. 000
EACH 0. 000 0. 00
2, 730. 00000 0. 000 0. 00
0360 509-08204 Retrofit/Repair Type |V 12. 000 0. 000
EACH 0. 000 0. 00
7, 200. 00000 0. 000 0. 00
0365 601-01025 Concrete Class B (M scel | aneous) 22.000 0. 000
cY 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0370 601-06102 Concrete (Patching) 20. 000 0. 000
CF 0. 000 0. 00
200. 00000 0. 000 0. 00
0375 601-40300 Structural Concrete Coating 1, 021. 000 0. 000
Sy 0. 000 0. 00

10. 25000 0. 000 0. 00



CONTI D:

C22391
22391-BID
FBRO761- 232

COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

ESTI MATE RUN 06/ 18/ 2020

| TEM
DESCRI PTI ON

CAT NO0301 E-16-LU

0380 601-40302

0385 602-00000

CAT NO0400

0390 620-00002

0395 620-00020

Structural Concrete Coating (Anti-Gaffiti)

Rei nforcing Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

ESTI MATE NO. 0001 09:12: 15
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
9, 191. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0. 00
780. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 703, 506.90 $ 0.00% 0. 00
1. 000 0. 000
EACH 1. 000 42, 000. 00
42, 000. 00000 1. 000 42, 000. 00
2.000 0. 000
EACH 0. 000 0. 00
2, 870. 00000 0. 000 0. 00

CAT 0400 CURRENT AMT $ 47,740.00 % 42, 000.00 $ 42, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,101,325.50$% 56, 052. 50 $ 56, 052. 50



